

Dear abhayans!

Greetings and good day.

As per the WILL of GOD, the initiative of abhaya Foundation – “abhaya Home of Happiness” moving ahead. The first phase of the Project is targeted to be completed by the October 2013 and it would be dedicated to GOD on 8th Foundation day of abhaya.

In this direction abhaya team called all those who had shown little interest to lend their hands and convened a meeting on May 5th, 2012 to discuss the way forward on "Home of Happiness".

The meeting started with a Prayer and brief introduction being given by the Founder. About 15 people were present in the meeting. Detailed deliberations took place on the following points:

- Registration of lease agreement
- Formation of aHoH - Execution Committee
- Special event to draw public attention
- Project plan for 3 years
- Phase 1 (2012-2013)
- Phase 2 (2014)
- Phase 3(2015)
- Project Cost
- Mission
- Money
- Materail
- Machinery
- Mindset
- Miraculous work



Other Important points raised by the team members during discussion are as follows:

- Approach road and leveling of land to be the first assignment.
- Water survey to be done and the bore well to be in place.
- A detailed checklist for the Project needs to in place
- Permanent structure is advisable for the Project
- Eco friendly equipment, products and furniture to be used
- Special event to be organized after we make progress in the project.
- Bhoomi Puja/ Foundation stone can be planned post J
- Need to plan for construction which can be later extendable.
- To keep in view future expenses while planning
- Initially to construct for 100 people, though plan is to bring 20 destitute during phase 1
- Meeting the top officials of the various departments connected to the Project Execution.
- Connecting the Corporates in the country
- Keeping the Press/ Media connected to the Project.
- Advertisement for Administrators/ Officers for the Project

Following infrastructure facilities to be in place by the end of the final phase

- Shelter for 500 people.
- Reception/ Office Room/ Convention Center
- Waiting room
- Bathrooms/ Toilets/Washing Area
- Counseling Center
- Separate Common halls for providing shelter
- Training center/Learning center
- Prayer/Meeting hall
- Primary Health Center
- Water Tank
- Staff quarters
- Drainage

Founder thanked the following for their kind donations / assurances to the tune of Rs.10,00,000/- for the Project:

- R&A Associates, Company Secretaries, Hyderabad
- Sri Venkata Ramana Raju Omkaram, USA
- Sri Subhash Chhabria, Industrialist, Bangalore
- CA BV Prasad, Chartered Accountant, NCC Group, Hyderabad
- CS M Adinarayana, Company Secretary, NATCO, Hyderabad
- Sri Vijayabhaskar, Former Official Liquidator of AP, Hyderabad
- Sri Meda Narasimhulu, A1 – Class Civil Contractors, Hyderabad
- CS Balachandra Sunku, Company Secretary, NCC Group, Hyderabad
- Sri KV Ramakrishna, KOTAK Investment Advisors, Mumbai
- Ms. Jyothsna Apparao, Hyderabad

Abhaya Foundation set aside Rs. 5,00,000/- for the Project from Corpus Fund and further decided to transfer Rs. 50,000/- to aHoH Project Account every month during the Project Period.

There after aHoH Committee is being formed with 9 members and the following are graciously consented to be the members of aHoH Executive Committee:

1. CS P S Rao, abhaya President Elect (2012-14), PS Rao & Associates, Hyderabad
2. Sri Meda Narasimhulu, A1- Class Civil Contractors, Hyderabad
3. CS R. Ramakrishna Gupta, Partner, R&A Associates, Hyderabad
4. CA BV Prasad, Chartered Accountant, NCC Group, Hyderabad
5. Jyothsna Apprao, House Wife, Hyderabad
6. CS Mohith Kamdar, Associate, PS Rao & Associates, Hyderabad
7. B. Sushma, Coordinator, abhaya HoH (Infosys)

As recorded/ reported by B. Sushma and refined by CS Balachandra

Contact information:

Coordinator,

“abhaya Home of Happiness”

abhaya Foundation

abhaya 6-3-609/140/1.

Anand Nagar, Khairathabad,

Hyderabad-500004

E - mail: abhaya@abhayafoundation.org

9963002727/ 9959220450

www.abhayafoundation.org